

Bi-monthly Progress Report to Abbots Langley Parish Council –
Report Twenty-Four – 1st March 2020

The Neighbourhood Planning Group last met on Thursday 28th November 2019 at 7pm. The next meetings are planned for Thursday at 7pm **on 26th March 2020 and 28th May 2020 at the Parish Council Offices.**

Work is continuing on:

Phase 5 'Building the Evidence Base'

Phase 6 'Identify the Key Themes, Aims, Vision, Options.'

Phase 7 'Write the Neighbourhood Plan – Policies'

Phase 8 'Consultation on the Plan. Amend the Plan.'

When the above four phases are complete, the Draft Neighbourhood Plan will be submitted to the Three Rivers District Council. If accepted, the Plan will be subject to an External Review.

1. Preparing the Second Draft of the Abbots Langley Neighbourhood Plan (ALNP)

Work is still on-going by the Neighbourhood Planning Team to finalise the Second Draft of ALNP. To produce the second draft, significant time is being given to presenting the written material, including improved layout, photographs, maps and diagrams, etc. This is to ensure the public find the document easier to read and understand.

2. Providing a local focus for the policies as applied to particular communities

The planned consultation programme can start when the Second Draft of the Neighbourhood Plan has been published on the Parish Web Site. It is hoped to commence this Consultation Phase (8) of the Abbots Langley Neighbourhood Plan by late April 2020. This work should ensure there is widespread publicity for the content of the ALNP amongst local residents and local businesses.

3. Coordinating with adjoining Neighbourhood Plans.

Approaches have been received by the NP Planning Group to liaise with St Stephens and Kings Langley Parish Neighbourhood Planning Groups. When the Second Draft is published meetings can be arranged with these neighbouring Parishes.

Peter Warman,
Chair,
Abbots Langley Neighbourhood Planning Group,
Tel: 01923 265258. Mobile: 07973 308013

Peter@Warmanconsult.co.uk